

2 March 1954

MEMORANDUM FOR: THE RECORD

SUBJECT: Meeting with [] Representatives

50X1

1. Time and Place of Meeting: []

50X1

[] on 16 February 1954.

50X1

2. Attendance: []

50X1

3. Purpose: Consultation prior to going into production on Contract RD-50, Project P-60A, Task 1.

4. Discussion:

The meeting opened with the delivery [] of 300 sq. ft. of XRX-55 filter material and one modified coleman lantern [] wanted to know who had been cleared. No answer was immediately available. There was also a question as to when the Agency was going to send over a person to assist in setting up allowable overhead books, etc. No answer was available. Also questioned ~~was~~ polarity of the filter for which there was also no answer available.

50X1

50X1

50X1

Questions were raised on burning off mantle with a match, the possible use of ceramic mantles and Gallanger glass filter.

In view of the change in packaging requirements the drop specification has been ammended to read four feet instead of ten feet.

[] suggested they might want to make minor modifications which would speed production and facilitate field maintenance. It was suggested that [] prepare a list of these for approval or disapproval by Project Officer. This is to be done as soon as possible at the convenience []

50X1

50X1

50X1

[] appears very nearly ready for production. Only minor details remain to be cleared up.

50X1

5. Actions/

SECRET

5. Actions:

[redacted]

50X1

(a) Study production problem and come up with list of proposed modifications.

(b) Inform Project Officer as to when consideration will be convenient.

APD:

(a) Check on [redacted] clearances with Security.

50X1

(b) Check on polarizing effect of filter.

(c) Check on contracts man to help set up T&A for [redacted]

50X1

(d) Check burning off mantle with match.

(e) Use of ceramic mantles.

[redacted]

50X1

TSS/APD

Distribution:

1 - P-60A

1 - RTW

1 - Chrono

RTW/br